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TASK NO. 1:  PROJECT MANAGEMENT 
 
Task No. 1.1  Project Coordination 
 
Percent Complete Previously: 14% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 14% 
 
No activity this period. 
 
Task No. 1.2  Attend Project Meetings 
 
 
Percent Complete Previously: 12% 
Percent Complete this Period:0% 
Total Percent Complete To Date: 12% 
 
No activity this period. 
 
Task No. 1.3  Create and Maintain Project Web  
 
Percent Complete Previously:  
 Web Site: 95% 
 Maintenance: 8% 
Percent Complete this Period: 

Web Site: 0% 
 Maintenance: 4% 
Total Percent Complete To Date:  

Web Site: 95% 
 Maintenance: 12% 
 
Updated the web-site with the February Progress Report. 
 
The project web-site is available for viewing at: 
 

http://www.gts.sea.siemens.com 
under “Projects” 
 
Upcoming work: 
 
Update the Web Site as needed 

http://www.gardnersys.com/
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Task No. 1.4  Prepare Project Reports 
 
Percent Complete Previously: 17% 
Percent Complete this Period: 4% 
Total Percent Complete To Date: 21% 
 
Prepared and submitted progress report and invoice for the last period. 
 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
Percent Complete Previously: 100% 
Percent Complete this Period: 0% 
Total Percent Complete To Date: 100% 
 
No activity this period. 
 
Upcoming work:  
 
Make changes to the final draft deliverable as needed. 
 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
TASK NO. 3.1: ATMS USER REQUIREMENTS 
Percent Complete Previously: 70% 
Percent Complete this Period: 20% 
Total Percent Complete To Date: 90% 
 
Completed and Submitted draft ATMS User Requirements document to the County on 
March 23, 2001.   
 
Upcoming work:  
Make changes to the draft deliverable as needed. 
 
TASK NO. 3.2 TO 3.7 
Work has not yet started on these tasks. 
 
 
TASKS 4 TO 12 
 
Work has not yet started on these tasks. 
 
 
Alan Clelland 
Project Manager 
 
April 27, 2001 
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